
ID Task Name Duration Start Finish

1 Pre-Construction 249 days? Tue 3/9/21 Tue 5/24/22

158 Building Construction - New Addition 288.9 days Mon 3/15/21 Wed 8/10/22

172 Form and Pour Pile Caps and Grade Beams 42 days Mon 7/19/21 Wed 9/29/21

175 Grade Beam Pour #2 (North Half) 1 day Tue 8/31/21 Tue 8/31/21

245 Building Construction - Existing Building Remodel286 days Mon 3/29/21 Thu 8/18/22

258 Structural Steel - Roof Reinforcement 10 days Mon 8/23/21 Wed 9/8/21

259 Demo roofing 8 days Mon 8/23/21 Thu 9/2/21

260 Rough carpentry @ roof area 6 days Tue 8/31/21 Thu 9/9/21

261 Existing Roof Vapor Barrier Install (1st Half) 1 day Tue 8/31/21 Tue 8/31/21
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